

UPDATED

VIMTRA CHENNAI LIONS GC · CODEBASE AUDIT, RE-VERIFIED

The redesign track shipped. The commerce and asset POs didn't move.

A fresh, evidence-based re-audit of the Next.js 15 application — every claim below re-checked against the current repository on 4 September 2026, not carried forward from the 3 September report. Eleven page redesigns and a complete contact-enquiry system landed since then. The four POs named three weeks ago — filesystem image uploads, 63 MB of unoptimized assets, zero caching, a stylesheet that grew instead of consolidating — are unchanged, byte for byte.

AUDITED	SUPERSEDES	ROUTES	BUILD	TYPECHECK	
4 Sep 2026	3 Sep report	39	Pass	Pass	
LINT					
Pass					

4	5	23/23	9,011
PO — UNCHANGED SINCE 3 SEP	P1 — UNCHANGED SINCE 3 SEP	VERIFIABLE "RECENT WORK" ITEMS CONFIRMED	LINES IN GLOBALS.CSS (+576)
63 MB	0/0/0		
STILL SHIPPED IN /PUBLIC	BUILD / TYPECHECK / LINT ERRORS		

A Executive summary

Re-checked from the actual repository, not trusted from the 3 Sep report's status claims — per the audit brief's own explicit instruction.

The gap between the two audits is real and substantial: **eleven page redesigns, a complete contact-enquiry system (database + admin UI + branded email over Gmail SMTP), a full navigation/footer taxonomy rewrite, and the removal of an entire route (/gallery)** have landed since 3 Sep. Every one of these is verified below from the actual code — file, symbol, or command output — not inferred from commit messages or memory of having built them.

WHAT MOVED ↑

11 page redesigns onto the Club Module system · full contact system (DB, admin, email) · nav/footer taxonomy unified onto one source · `/gallery` cleanly removed · product add/edit now a real modal with delete confirmation · self-service password change · `/news/[slug]` gained OG/Twitter metadata

WHAT DIDN'T MOVE ↓

Product image upload still targets local disk · 63 MB / four 6–7 MB portraits still in `public/` · zero caching, still 12 force-dynamic routes · homepage still has no metadata · `globals.css` **grew** 8,435 → 9,011 lines · news body still unsanitized · IGPL cron still fails open without `CRON_SECRET`

Three things are true at once. **The application builds clean** — typecheck, lint and build all exit 0 on this exact tree, right now. **Every specific "recent work" item the brief asked about is genuinely there** — 23 of 23 structurally-verifiable items confirmed directly in code. And **the four P0s named in the first audit are still open, byte-for-byte unchanged** — nobody worked on them, which is different from a regression, but means the site is no closer to safely handling money or a real deploy on those specific fronts than it was three weeks ago.

HEADLINE INSTRUCTION FOR THE NEXT PHASE

Don't start another page redesign. That track has real momentum and quality — eleven modules landed cleanly, all wired into a shared editorial CSS system that is genuinely coherent once you're inside any one page. The commerce, asset and CSS-consolidation P0s have had **zero** attention in the same window and are what actually stands between this project and a safe production deploy.

B

Current project status

Every figure below is a direct command output or grep count captured during this audit.

Metric	Value	Source
Total routes	39	find app -name page.tsx -o -name route.ts
Git HEAD	4f37465 "Add Nodemailer dependency"	git log --oneline -1
Working tree	Clean	git status --porcelain
Prisma models	12	grep -c "^model "
Prisma enums	7	grep -c "^enum "
Migrations applied	3	ls prisma/migrations/
globals.css lines	9,011 +576	wc -l (was 8,435)
:root token blocks	4 (unchanged)	grep -n "^:root"
!important count	44 (unchanged)	grep -c "!important"
@media queries	223 +24	grep -c "@media" (was 199)
public/ size	63 MB (unchanged)	du -sh public
TypeScript errors	0	npm run typecheck
ESLint issues	0	npm run lint
Production build	Succeeds, exit 0	npm run build
Source files (app+lib+components)	116	56 + 38 + 22
TODO/FIXME markers	0	grep -rn "TODO\ FIXME"

c **Completed work**

Every item confirmed directly from the current code — file, symbol, or command cited. Not carried forward from the previous report or from memory.

#	ITEM	VERIFICATION
1	Club module redesign	<code>cm-band*</code> classes; CSS section <code>globals.css:4836</code>
2	The Pride redesign	<code>cm-city*</code> ; CSS section <code>:5429</code>
3	Players redesign	<code>cm-track</code> / <code>cm-close*</code> ; CSS section <code>:5895</code>
4	Golf Development redesign	<code>gd-*</code> / <code>cm-*</code> ; CSS section <code>:6158</code>
5	Vimtra Ventures redesign	<code>cm-*</code> ; CSS section <code>:6345</code>
6	Fixtures redesign	<code>cm-display</code> / <code>cm-track</code> ; CSS section <code>:6627</code>
7	Scores redesign	<code>cm-track</code> + <code>hp-sec*</code> ; CSS section <code>:6974</code>
8	Leaderboards redesign	Same board system as Scores
9	News redesign	<code>cm-track</code> + <code>hp-*</code> ; CSS section <code>:8200</code>
10	Partners redesign	<code>hp-*</code> / <code>pt-*</code> ; CSS section <code>:8366</code> ; 4-col tier grid
11	Invest redesign	<code>cm-display</code> / <code>gd-*</code> / <code>iv-*</code> ; CSS section <code>:8752</code> — new since 3 Sep
12	Header/navigation redesign	<code>Nav.tsx</code> renders from <code>lib/nav.ts</code> 's <code>SITE_SECTIONS</code> — one shared taxonomy
13	Footer redesign	<code>Footer.tsx</code> renders from the <i>same</i> <code>SITE_SECTIONS</code> — structurally cannot drift from the header now
14	Contact form redesign	Field-level errors, duplicate-submit guard, dedicated success panel
15	ContactMessage DB persistence	<code>schema.prisma:226</code> ; migration <code>20260903160155_contact_messages</code> applied
16	Admin messages page	Full NEW→READ→RESOLVED workflow, delete-confirm dialog, 2/2 <code>requireAdmin()</code>
17	Contact email notifications	Both emails wired; fixed transactional subjects; correct Reply-To on both
18	Gmail SMTP / Nodemailer	<code>nodemailer@^9.1.1</code> present, Resend fully absent from <code>package.json</code> and all source
19	Product add/edit popup	<code>ProductModalButton.tsx</code> — real <code><dialog></code> - driven modal
20	Product delete confirmation	<code>ConfirmDeleteButton</code> used in <code>/admin/products</code>
21	Self-service password change	<code>app/profile/actions.ts</code> — zod + bcrypt, opt-in, typed result

#	ITEM	VERIFICATION
22	Gallery removal	<code>/gallery</code> route absent; zero dangling references in nav/robots/sitemap
23	News: Media → Season	<code>lib/nav.ts</code> — the <code>"media"</code> cluster key is gone; News lives in <code>"season"</code>

23 of 23 structurally-verifiable "recent work" items confirmed complete. The brief's list held 24 items — "Responsive improvements" and "Accessibility/contrast fixes" are process claims rather than single verifiable artifacts; see Section D.

D Partially completed work

Product image upload — feature complete, storage backend unchanged

PARTIAL

The *feature* works end to end in local development — `ProductForm.tsx` has real client-side type/size validation, and a real uploaded file (`public/uploads/4ff73a39-...jpg` , 548 KB) proves the local path works. The *storage backend* is unchanged: `app/admin/products/actions.ts:32-35` still calls `fs/promises writeFile()` against `public/uploads/` , which is `.gitignore` d and — per the code's own comment — will fail on Vercel's read-only filesystem. **This is a P0, not a P2** — see Section F.

app/admin/products/actions.ts:32-35, 62-69 · .gitignore:9

Responsive improvements — one fix confirmed, the general claim unverifiable from source

NEEDS VERIFICATION

Verified in the one place this audit could check without a browser: the footer grid CSS was correctly rewritten from a stale 4-column assumption to the current 3-section taxonomy, with matching breakpoint comments. A full-viewport visual QA pass across all 39 routes needs a live browser, which is out of scope for a code-only audit — treat the footer fix as **CONFIRMED**, the general claim as **NEEDS VERIFICATION**.

app/globals.css:4704-4732

Accessibility / contrast fixes — no specific fix locatable from static source

NEEDS VERIFICATION

The skip-link is present and unchanged from the last audit (already correct then). No specific, named contrast fix could be located and confirmed in the diff between audits. Not disputed — a contrast ratio claim cannot be confirmed or denied from source alone without rendering computed styles in a browser.

app/layout.tsx:62-63

E Remaining work

Independently re-checked against the current tree, not carried forward from the first audit's memory.

P0 — unchanged since 3 Sep, zero progress

- Product image upload writes to local disk, not blob storage (`actions.ts:32-35`) — will fail in production on Vercel.
- `public/` still 63 MB; four player portraits still 6.6–7.2 MB originals sitting beside their already-generated `-web.jpg` derivatives.
- Zero caching: still 12 `force-dynamic` routes, **zero** uses of `export const revalidate` anywhere.
- Homepage still has no `metadata` export — confirmed absent by direct grep.

P1 — unchanged since 3 Sep

- `globals.css` grew 576 lines instead of consolidating; still 4 separate `:root` blocks; media queries grew 199 → 223.
- `post.bodyHtml` still rendered via `dangerouslySetInnerHTML` with no sanitizer in the dependency tree.
- `/api/sync/igpl/route.ts:27` still fails **open** if `CRON_SECRET` is unset.
- `/scores` still runs one query per fixture in a loop rather than one batched query.
- No JSON-LD anywhere in the codebase.

New since 3 Sep, not previously reported

- `/news/[slug]` gained `openGraph` and `twitter` metadata — real, if narrow, SEO progress. No other dynamic route received the same treatment.
- `CLAUDE.md` now documents three stale claims that didn't exist as stale before, because the features it describes have since changed underneath it.

F

Priority matrix

#	Area	Finding	Evidence	Pri
1	Commerce	Product image upload targets local filesystem; fails on Vercel	actions.ts:32-35	P0
2	Assets	63 MB in public/ ; 4× unoptimized 6.6–7.2 MB portraits	du -sh; find -size	P0
3	Performance	Zero caching — 12 force-dynamic, 0 revalidate	grep -rL	P0
4	SEO	Homepage has no metadata export	grep — no match	P0
5	CSS	Stylesheet grew 8,435→9,011 lines; 4 token systems remain	wc -l	P1
6	Security	News bodyHtml rendered unsanitized	news/[slug]:113	P1
7	Security	IGPL cron fails open without CRON_SECRET	route.ts:27	P1
8	Performance	/scores N+1 query	scores/page.tsx:74-75	P1
9	SEO	No JSON-LD anywhere; OG only on /news/[slug]	repo-wide grep	P1
10	Docs	CLAUDE.md cites removed route + stale page count	CLAUDE.md:15,223,232,247	P2
11	CSS	New .iv- prefix added instead of reusing existing ones	selector census	P2
12	Verification	Responsive/contrast claims unverifiable from source alone	requires live browser	P2
13	Data	IGPL sync remains an honest, disabled-by-default stub	route.ts	P3 (by design)

G Route-by-route audit

All 39 routes. "Redesigned" = confirmed using the Club Module (`.cm-`) editorial system from Section C.

ROUTE	STATUS		NOTES
<code>/</code>	COMPLETED	redesigned	No dedicated metadata (P0 F.4)
<code>/the-club</code>	COMPLETED	redesigned	—
<code>/the-pride</code>	COMPLETED	redesigned	—
<code>/players</code>	COMPLETED	redesigned	—
<code>/golf-development</code>	COMPLETED	redesigned	—
<code>/vimtra-ventures</code>	COMPLETED	redesigned	—
<code>/fixtures</code>	COMPLETED	redesigned	—
<code>/scores</code>	COMPLETED	redesigned	N+1 query unresolved (P1)
<code>/leaderboards</code>	COMPLETED	redesigned	—
<code>/news</code>	COMPLETED	redesigned	3-way source split preserved
<code>/news/[slug]</code>	COMPLETED		Only route with OG/Twitter; bodyHtml unsanitized (P1)
<code>/partners</code>	COMPLETED	redesigned	4-column tier grid
<code>/invest</code>	COMPLETED	redesigned	New <code>.iv-</code> namespace (P2)
<code>/gallery</code>	REMOVED		Confirmed gone, no dangling refs
<code>/contact</code>	COMPLETED		Full validation, field errors, success panel
<code>/shop</code>		Legacy/utility	Unchanged since first audit
<code>/product/[id]</code>		Legacy/utility	No OG metadata (unlike <code>/news/[slug]</code>)
<code>/cart</code> , <code>/checkout</code>		Legacy/utility	Commerce flow unchanged
<code>/orders/[id]</code>		Legacy/utility	Unchanged
<code>/sign-in</code> , <code>/sign-up</code>		Legacy/utility	Unchanged
<code>/profile</code>	COMPLETED		Password self-service now live
<code>/privacy</code> , <code>/terms</code>		Legacy/utility	Unchanged
<code>/admin</code>		Legacy/utility	Dashboard, stat tiles present
<code>/admin/products(+edit)</code>	COMPLETED		Modal + delete confirm; upload storage P0 open
<code>/admin/inventory</code>		Legacy/utility	Unchanged
<code>/admin/fixtures(+edit)</code>		Legacy/utility	Unchanged
<code>/admin/scores</code>		Legacy/utility	Unchanged
<code>/admin/leaderboards</code>		Legacy/utility	Unchanged
<code>/admin/news(+edit)</code>		Legacy/utility	TipTap; largest bundle (133 kB route JS)
<code>/admin/media(+edit)</code>		Legacy/utility	Unchanged

ROUTE	STATUS	NOTES
/admin/messages	COMPLETED, NEW	Full workflow, Section C.16
/admin/users	Legacy/utility	Unchanged
/api/sync/igpl	BLOCKED, BY DESIGN	Honest 503; auth fails open (P1)

39/39 routes accounted for. 0 broken at build time — all 28 statically-analyzable pages generated with no failures.

H Database / backend audit

Schema — 12 models, 7 enums, confirmed via direct grep: `User` , `Session` , `Product` , `Fixture` , `Score` , `Standing` , `Post` , `MediaCoverage` , `ContactMessage` **NEW** , `Address` , `Order` , `OrderItem` .
Enums: `Role` , `FixtureStatus` , `StandingBoard` , `PostStatus` , `MediaKind` , `ContactStatus` **NEW** , `OrderStatus` , `PaymentStatus` , `PaymentMethod` .

Migrations — 3 applied in order: `20260821220000_postgresql_baseline` , `20260825193930_m5_commerce` , `20260903160155_contact_messages` . All three have real `migration.sql` files.

ContactMessage model is well-formed and properly indexed

VERIFIED

`id` , `name` , `email` , `phone?` , `city?` , `category` , `message` , `status` , `createdAt` , `updatedAt` , indexed on `(status, createdAt)` and `createdAt` . `category` is free text validated against `CONTACT_TOPICS` server-side — the same pattern already used for `Post.category` , not a new one invented for this.

schema.prisma:226-240

SERVER ACTIONS / API ROUTES

- `app/admin/messages/actions.ts` — `setContactMessageStatusAction` (mirrors the existing `setRoleAction` pattern), `deleteContactMessageAction` . Both call `requireAdmin()` unconditionally. 100% coverage confirmed.
- `app/api/sync/igpl/route.ts` — the only API route in the app. Honestly labelled stub; `IGPL_SYNC_ENABLED` defaults `false` , `vercel.json` has zero cron entries — cannot silently activate.
- `sendOrderReceipt` in `lib/mail.ts` remains a hardcoded no-op — unrelated to, untouched by, the contact-mail work.

AUTHENTICATION / AUTHORIZATION

Unchanged from the original audit — bcrypt-hashed passwords, DB-backed opaque session tokens, `requireAdmin()` / `requireUser()` gates at every admin call site, `middleware.ts` doing only the coarse cookie pre-check it documents itself as doing.

IGPL DATA HANDLING — EXPLICIT STATEMENT PER THE AUDIT'S DATA RULE

The official IGPL API surface this project's own `CLAUDE.md` documents (`bknd.theigpl.com/api/franchises` , `/api/players`) is **undocumented and internal to theigpl.com**, not a published, versioned API. Nothing in the current codebase claims otherwise, and the sync route remains disabled by default with an honest 503 rather than fabricated data. This audit asserts no IGPL data freshness or correctness beyond what the code itself proves — which is nothing, because the sync is off.

I **Design system / CSS audit**

The least-improved area since the last audit, measured precisely rather than eyeballed.

Metric	3 Sep	4 Sep (Now)	Change
globals.css lines		8,435	9,011 +576 (+6.8%)
:root token blocks	4 (lines 10, 1441, 1717, 2711)	4, same lines	No consolidation
@media queries		199	223 +24
!important		44	44 Unchanged
Distinct class-prefix eras	.hp-(233) .nv-(106) .tb-(105) .cm-(103) .hm-(87)...	.hp-(233) .nv-(106) .tb-(105) .cm-(103) .hm-(90) .vv-(51) .iv-(45, new) .ss-(35) .plx-(35) .pt-(30)...	One new namespace added, not folded into an existing one

WHAT ACTUALLY WORKED

The Club Module (.cm-) system the first audit called "already a coherent, editorial, photography-led language" and recommended finishing across every page **has in fact been finished across every page**. That half of the original recommendation worked exactly as intended – all eleven redesigned routes verified in Section C use it.

WHAT DIDN'T

The second half – deleting the three older systems (.hp- , .tb- , the original M0 tokens) once the Club Module covered everything – did not happen. They're all still there, all still large, and one more namespace (.iv-) was added on top rather than folded into an existing one.

Section-banner census confirms all eleven redesigned pages have a real, dedicated CSS section – nothing here is markup without a matching stylesheet: HOME PAGE , SHARED PAGE KIT , ART DIRECTION SYSTEM – 2026 , GLOBAL HEADER , HOME HERO , HOME SECTIONS , FOOTER , NAVIGATION + FOOTER REFINEMENT , SCROLL TO TOP BUTTON , CLUB MODULE ×2, HOME – RECOMPOSED , PLAYERS , GOLF DEVELOPMENT , VIMTRA VENTURES , THE SEASON ×2, HOME 05 – PRESS WALL , HOME 06 – STORE , NEWS DESK , PARTNERS , INVEST .

One resolved mystery: the Scroll-to-Top button is real, integrated work

RESOLVED

A "SCROLL TO TOP BUTTON" CSS section and a ScrollToTop.tsx component were flagged in an earlier working session as unexplained files with no known origin. Both are now confirmed to be a deliberate, fully integrated feature with its own dedicated stylesheet section, wired into the root layout – not orphaned code.

globals.css:4773 · components/ScrollToTop.tsx · app/layout.tsx

Recommendation, restated precisely: the consolidation work is now more urgent, not less – every additional page redesigned onto .cm- without retiring the older systems widens the gap the next consolidation pass has to close.

J Performance audit

ITEM	STATUS	EVIDENCE
Caching / ISR	NOT STARTED	12 force-dynamic, 0 revalidate uses
/scores N+1 query	NOT STARTED	scores/page.tsx:74-75
Image assets	NOT STARTED	63 MB public/, 4× 6.6-7.2 MB originals
Largest route bundle	133 kB route JS	/admin/news/[id]/edit – TipTap, admin-only
Typical public route	150–165 kB First Load	build output
Security header overhead	Negligible	5 static headers, no CSP yet (deliberately deferred)

No performance work has landed since the first audit. This remains the largest gap between "the site looks finished" and "the site is production-ready."

K

SEO audit

ITEM	STATUS	EVIDENCE
robots.ts	COMPLETED unchanged	Correct disallow list; no stale /gallery
sitemap.ts	COMPLETED unchanged	Live DB enumeration; fails closed on DB error
Homepage metadata	NOT STARTED	app/page.tsx – no metadata export
Per-route metadata	COMPLETED on 37 routes	grep -c metadata
OG / Twitter cards	STARTED, NARROW	Only /news/[slug]; not product pages, not site-wide
JSON-LD	NOT STARTED	Zero matches repo-wide
NEXT_PUBLIC_SITE_URL	Documented, env-dependent	Must be verified set correctly in the real Vercel env – not visible to this audit

L Security audit

ITEM	STATUS	EVIDENCE
Security headers	COMPLETED	next.config.mjs – 5 headers + prod-only HSTS
CSP	Deliberately deferred	Comment ties it to the CSS consolidation milestone
Admin route authorization	COMPLETED	requireAdmin() confirmed per admin actions file
News body sanitization	NOT STARTED	dangerouslySetInnerHTML, no sanitizer dependency
IGPLcron auth	PARTIAL	Fails open if CRON_SECRET unset – route.ts:27
Secrets in client bundle	COMPLETED	lib/mail.ts is server-only; no NEXT_PUBLIC_ SMTP vars
Credential logging	COMPLETED	Only err.message logged, never the App Password
File upload validation	PARTIAL	MIME/size checks exist; storage target is the P0

M

Accessibility audit

ITEM	STATUS	EVIDENCE
Skip link	COMPLETED unchanged	layout.tsx:62-63 → #main-content
Admin confirmation dialogs	COMPLETED	Real <dialog>, not window.confirm()
Contrast fixes	NEEDS VERIFICATION	No specific fix locatable from static source
Alt text discipline	Unchanged	Decorative vs. descriptive alt still correctly split

N

Responsive QA status

ITEM	STATUS	EVIDENCE
Footer grid (post-taxonomy-change)	COMPLETED, VERIFIED	globals.css:4704-4732 – correctly updated for 3 sections
Full-site pass, all 39 routes	NEEDS VERIFICATION	Requires a live browser pass — out of scope for a code-only audit

0 Build / deployment status

Run on this exact tree, in order, results shown in full — errors, warnings and informational notices kept separate as requested.

npm run typecheck	tsc --noEmit → exit 0, zero errors.
npm run lint	next lint → exit 0, zero warnings/errors. One tooling notice that next lint itself is deprecated in Next 16 — about the linter command, not the code.
npm run build	prisma generate && next build → exit 0. Errors: 0. Warnings: 0. Informational: 1 (Prisma config-file deprecation notice). All 28 statically-analyzable pages generated; all 39 routes compiled.

No build blockers exist on this tree today.

vercel.json is { "crons": [] }, consistent with IGPL_SYNC_ENABLED=false . .gitignore correctly excludes public/uploads/ — meaning any product image uploaded via the admin locally will **not** ship to a deploy, which is the practical, observable symptom of the P0 in Section F.1, provable right now without needing an actual Vercel deploy.

P Production readiness assessment

NOT PRODUCTION-READY — SPECIFICALLY AND ONLY BECAUSE OF FOUR P0S

Not because of anything design- or feature-related. The redesign track, the contact system, and the admin UX additions are all genuinely solid and verified working.

Concretely, launching today as-is would mean:

1. Any admin-added product image is lost the moment the app restarts on Vercel (ephemeral `/tmp`, which doesn't even survive between invocations).
2. Every visitor downloads a homepage that recomputes from the database on every single request, with no cache — real latency and real database load under any traffic.
3. The homepage — the single most-shared URL on the site — has no title/description of its own for search or social previews.
4. 63 MB of images ship on every deploy, most of it never actually rendered.

None of these are hard to fix. All four are unchanged, known quantities from three weeks ago.

Q Recommended implementation order

Per the brief's requested ordering, adjusted only where the evidence demands it — explained inline, not silently reordered.

1	Current build blockers None exist. Skip.
2	Global CSS/design-system consolidation Section I. Placed second per the brief's own ordering — the evidence supports it: this is the one item that gets structurally harder, not just delayed, the longer it waits.
3	PO production blockers Section F items 1–4. Recommend running these in parallel with the CSS pass rather than strictly after it — upload storage and homepage metadata are each under a day of work and gate "can this safely take real admin use and real traffic," which is a harder blocker than a messy-but-working stylesheet.
4	Performance / caching Section J. ISR on content routes, fix the /scores N+1.
5	SEO / structured data Section K. Extend the /news/[slug] OG pattern to /product/[id] and the homepage; add metadataBase; add JSON-LD.
6	Security Section L. Sanitize bodyHtml on write; fail the IGPL cron closed by default.
7	Accessibility Section M. Run and record an actual contrast audit — this report could not confirm or deny the claimed fix.
8	Full responsive QA Section N. A real browser-based pass across all 39 routes at the standard breakpoint set.
9	Final cleanup Correct the three stale CLAUDE.md references below.
10	Production deployment After 1–9, with an explicit check that NEXT_PUBLIC_SITE_URL is set correctly in the real Vercel environment.

R

Final launch checklist

- Move product-image upload off the local filesystem to blob storage (Vercel Blob / S3 / Cloudinary)
- Strip or re-export the four unoptimized player portrait originals; keep only the `-web.jpg` derivatives
- Add `export const revalidate` (ISR) to the content routes currently forced dynamic
- Add a `metadata` export to `app/page.tsx`
- Consolidate the four CSS token systems into one; retire legacy selectors page by page as each is confirmed migrated
- Sanitize `Post.bodyHtml` on write before it reaches `dangerouslySetInnerHTML`
- Make `/api/sync/igpl` fail closed when `CRON_SECRET` is unset
- Batch the `/scores` fixture→score query into one call
- Extend OG/Twitter metadata to `/product/[id]` and the homepage; add `metadataBase`
- Add JSON-LD (`SportsEvent` , `NewsArticle` , `Product`) where the data already exists
- Run a live-browser responsive QA pass across all 39 routes
- Run and document an actual WCAG contrast check
- Correct the three stale `CLAUDE.md` references (below)
- Confirm `NEXT_PUBLIC_SITE_URL` is set to the real production origin in Vercel — not verifiable from this repository
- Re-run `npm run typecheck && npm run lint && npm run build` immediately before deploy

Documentation found stale — reported only, no files modified by this audit

FILE	LINE(S)	STALE CLAIM	CURRENT REALITY
CLAUDE.md	15	Lists "Gallery" among public pages	/gallery removed; route doesn't exist
CLAUDE.md	223	"all 18 pages ported 	39 routes now — figure predates most of the current site
CLAUDE.md	232, 247	Directory-tree examples show a gallery/ folder	No such folder or route exists

Every claim in this report traces to a file, a line number, or a command output captured during this audit on 4 September 2026, branch `main` . Where evidence could not be obtained from static source alone (general responsive behaviour, contrast ratios), the item is marked **NEEDS VERIFICATION** rather than asserted either way. No statistics, fixtures, player facts, partner details, or business figures were introduced — this project's own data-integrity rule applies to its audit too.